

Initial Project Planning Template

Date	11 July 2026
Team ID	AIML-HDI-2026
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Team: Nimmakayala Venkata Satheesh Kumar (Team Lead), Cherukuri Sailaja Kiranmai (Group Member).
Use the template below to track the product backlog and sprint schedule for the project.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment & Dataset Setup	USN-1	Identify and load the Kaggle HDI dataset; set up GPU (cuDF) environment.	3	High	Cherukuri Sailaja Kiranmai	05-Jul-2026	06-Jul-2026
Sprint-1	Data Preparation	USN-2	Clean and analyze the dataset; impute missing values; perform correlation/EDA.	5	High	Cherukuri Sailaja Kiranmai	06-Jul-2026	07-Jul-2026
Sprint-2	Model Architecture	USN-3	Design the dual-branch hybrid neural network (primary + secondary branches).	5	High	Nimmakayala Venkata Satheesh Kumar	07-Jul-2026	08-Jul-2026
Sprint-2	Model Training & Testing	USN-4	Train the model for 120 epochs with AdamW/MSE; evaluate MAE, RMSE, and tier accuracy.	5	High	Nimmakayala Venkata Satheesh Kumar	08-Jul-2026	09-Jul-2026
Sprint-3	Web Application Development	USN-5	Build the Flask backend and HTML/CSS dashboard for live predictions.	3	High	Nimmakayala Venkata Satheesh Kumar	09-Jul-2026	10-Jul-2026
Sprint-3	Deployment	USN-6	Deploy the application and tunnel it publicly via LocalTunnel; monitor uptime.	2	Medium	Cherukuri Sailaja Kiranmai	10-Jul-2026	10-Jul-2026
Sprint-4	Documentation & Repository	USN-7	Create the GitHub repository, upload all project files, and document each phase.	3	High	Cherukuri Sailaja Kiranmai	05-Jul-2026	12-Jul-2026
Sprint-4	Final Testing	USN-8	Conduct final functional and performance	2	Low	All Team Members	11-Jul-2026	12-Jul-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
			verification of the deployed app.					